

COATESVILLE AREA SCHOOL DISTRICT

Master Facilities Plan

School Board Approves Plan May 2023

Over a period of 8 months, a committee of more than 60 staff, parents, and community members considered options for the future of the District's schools. These options were prepared by architectural and facilities use firms that specialize in K-12 schools and have studied our buildings.

This plan will be phased in over the next six to seven years, with thorough planning and communication.

Four K-5 Elementary Schools

- Renovate Kings Highway Elementary School
- 8 classroom addition at Reeceville Elementary School
- No significant work at Rainbow Elementary
- Close Caln and East Fallowfield Elementary Schools
- Build a new elementary school on the site of the closed South Brandywine Middle School

Two 6 – 8 Middle Schools

- Phase 1 middle school renovation: Renovate Scott Middle School, and build a new wing onto the existing North Brandywine Middle School. Move grades 6 and 7 into both Scott and North Brandywine (fall 2024.)
- Phase 2 middle school renovation: Build a new North Brandywine onto the other side of the new wing. Demolish the old North Brandywine. At that time (2029), both middle schools would then house grades 6–8.

One 9 – 12 High School

- Once middle school renovations are complete, 8th grade would move out of the high school.
- Coatesville Area Intermediate High School would serve grades 9-10
- Coatesville Area Senior High School would serve grades 11-12

Attendance boundaries for students will change at elementary and middle school as grade levels are reconfigured and a new school is built. This will be done thoughtfully and with consideration for all.



www.casdschools.org

Our financial stability is at stake.

Currently, the District sends about **\$67 million** to charter schools each year. More than half of every tax dollar goes to charter schools.



Research shows that high-quality facilities, particularly at the elementary level, is one of the primary draws for families who are deciding where to educate their children.

- The District has delayed work on our facilities for years, and it is costing us money both in expensive repair work and in lost enrollment as families choose charter schools that have newer facilities.
- It's important to rebalance the equity in our facilities; Some district buildings are updated while others are outdated, cramped, and in serious need of repair.
- A stronger school system with high quality school buildings will positively impact property values in the District and help us to attract additional charter school students.

New home developments are bringing more students to our District. We need quality facility space to educate them.

Funding the Plan

- Total cost of the entire proposed construction plan: Approximately \$255 million
- The District has a detailed borrowing plan to fund this project.
- Over the span of 2023 to 2032, the cost of this facilities plan will require an average annual tax increase of about \$6.14 per month to District homeowners (based on a median assessed home value of \$123,000.)

PROPOSED Construction Timeline

2024

Construction of the new elementary at South Brandywine begins, along with renovations at Reeceville and Kings Highway. Scott and North Brandywine will take on both 6th and 7th grade.

2026

New elementary school opens August 2026. Scott Middle School renovations completed. Grades 6 – 8 move into Scott and North Brandywine.

2029

New middle school completed. Demolition of the old North Brandywine occurs.

2023 The design phase of the projects begins.

2025

Kings Highway and Reeceville renovations/ additions completed. New elementary school construction continues on South Brandywine site. Renovations to Scott Middle School begin (students will be safe and away from construction.) New middle school construction begins at North Brandywine site, alongside existing building. Scott and North Brandywine to house grades 6 and 7.

2027

Demolition of Caln and East Fallowfield Elementary Schools. Construction at North Brandywine continues. **2030** All projects completed.

NEXT STEPS:

- The District will assemble a committee of staff and parents to begin working with architects on the design of a new elementary school, as well as any renovations/additions that will occur to other schools.
- The District will thoroughly communicate transition plans as they take shape.